

Index

A

ABC-Analysis 5
 additional activities 206
 additional technical contract specifications 18
 additional terms and conditions 51
 advance payments 8
 anti-claim management 25
 arbitration 210
 auxiliary materials 141
 auxiliary structures 96
 availability costs 170
 average wage 37, 98, 135

B

balanced scorecard 2
 Basel II and III 10
 bond
 – advance payment bond 237
 – bond costs 27
 – bond for down payments 237
 – export surety bond 213
 – performance bond 237
 – surety bond 24
 – warranty bond 237
 boring rate 124, 131
 borrowing cost 16
 bridge construction 65
 – prestressed concrete bridge 89
 – steel composite bridge 67

C

capital asset pricing model 16
 capital commitment plan 27
 capital cost 16, 24, 28, 32
 capitalized earnings value method 22
 changed quantities 206
 changes of construction design 206
 check lists 233
 claim management 24, 25, 205
 company related costs 14

competitor analysis 4
 comprehensive services 1
 confirmed letter of credit 218
 conflict resolution 210
 construction in foreign countries 208
 construction schedule 26, 94, 166
 construction site facilities 42, 96, 147, 166, 169
 construction specifications 51
 contingency costs 13
 contracts 17
 – general contractor contracts 17
 – lump sum contract 18
 – operator contracts 17
 – output-oriented construction contracts 17
 – PPP-contracts 17
 – renovation contracts 17
 – turnkey construction contracts 17
 – unit-price contract 17
 correction method 231
 cost-element hierarchy 244
 cost elements 248
 cost leadership 1
 cost-of-equity rate 17
 cost-plus pricing 20
 cost types 36
 credit scoring 233
 currency option transactions 220
 customer analysis 4
 customer benefits 2
 cutting shield boring 122

D

debt financing 16
 depreciation and interest 37
 diaphragm wall 201
 direct costs 13, 36
 dispute resolution 209
 disturbances of the construction process 206
 documentary collection 220

documentary credit 216
 down payments 8
 downtimes 131, 133
 – costs of downtimes 152

E

earthwork construction projects 33
 EDP software 182, 240
 – EDP evaluation 242
 – EDP support 241
 equipment
 – equipment costs 37, 52, 82, 138
 – equipment module 41, 245, 248
 – equipment selection 40
 equity
 – equity capital 24, 32
 – equity financing 16
 – equity ratio 32
 – return on equity capital 32
 estimating
 – cost estimate 11
 – estimating goals 11
 – estimating methods 20
 – estimating software 240
 estimation of the bid amount 20
 Euler Hermes SA 212
 expenses 12
 – non-operating expenses 12
 – operating expenses 12
 exploit market potential 7
 external services 41, 52

F

final payments 8
 financing strategies 8
 floating assembly 163
 foreign currency loans 220
 forward exchange transaction 220
 foundation engineering works 180
 functional construction contract 18, 19

G

general collateral 211
 general contract conditions 43

GMP contract 19
 guarantee
 – export guarantee 213

H

hedging foreign exchange transactions 220

I

indirect costs 13
 insurance 233, 238
 – construction liability insurance 238
 – construction performance insurance 239
 – insurance premium 27
 interest costs 27
 International Chamber of Commerce (ICC) 210
 invitation to tender 51

J

joint liability 238
 joint venture 234
 – holding joint venture 236
 – joint venture costs 15
 – normal joint venture 235

L

labor costs 36, 52
 letter of credit 216
 life-cycle 18, 225
 limited partnership 16
 liquidity planning 9, 24, 28
 – company related liquidity planning 29
 – project-related liquidity planning 28
 liquidity-related costs 15

M

machine-hour estimation 20
 marketing strategies 1
 market needs 2
 market price 250
 mass haul diagram 44

master data 240

- master data calculation 241
- master data organization 243
- master data support 243

 material costs 41, 52, 139

material recycling 56

merchandise trading calculation 21

microtunnels 153

Monte-Carlo method 232

N

niche strategy 1

non-liquidity-related costs 15

O

operating costs 38

operating materials 37

operational expenses 33

order procurement 3

overhead costs 15

overheads 20, 42, 53

- general overheads 43
- site overheads 43

P

partial activities 45

pre-estimate 67

preliminary works 70

price escalation clause 7

private export credit insurance 216

procurement portfolio 5

procurement strategies 5

project related costs 15

protection guarantee 218

provision costs 37

public export credit insurance 212

public Hermes coverage 215

purchase commitment 218

R

rate of return 16

register of construction equipment 37

return on debt capital 32

return on investment 16

risks 25, 181, 218

- acquisition risks 224
- calculation of risks 220
- calculatory risks 222
- construction and development risks 26
- construction risks 226, 227
- contractual risks 222
- cost accounting assessment of risks 230
- customer risks 221
- design risks 26, 226
- economic risks 209
- external trade risks 209
- financial risks 208, 209
- liquidity risks 9
- operating and maintenance risks 27
- operating risks 229
- particular risks associated with foreign construction projects 210
- political risks 209
- price risk 8
- risk costs 27
- risk distribution 24
- risk evaluation tools 231
- risk management plan 26, 27
- risk sectors 221
- risk transfer 233

 risks and opportunities 180

road construction 51

road design 53

S

sales strategies 1

scoring 231

seasonality 25

securities 237

sensitivity analysis 232

shadow costs 24

sheet pile wall 195

simultaneous construction 70

single trade provider 2

soil and rock classes 35

soil classes 34

soil types 34

soldier pile wall 192
standard cross-section 53
standard item 241, 246
standard project 246
strategy 1
strategy of efficient settlement 7
subcontractors 96
subcontractor services 96
superstructure 69
suppliers 96
system provider 2

T

target costing 11
time fixed costs 13, 14

time variable costs 13
transport costs 42
tunnel boring machine 123
tunnel construction 122

V

value at risk 232
vertical collaboration 7

W

wage costs 134
– wage costs elements 244
work shift costs 134







