

Contents

Preface *xi*

1	Austria	1
1.1	Introduction	1
1.2	Concept	2
1.3	Financing	2
1.4	Cost Calculation	3
1.4.1	Basic Principles of Cost Calculation	3
1.4.2	Cost Assessment System	4
1.4.2.1	Basic Costs	5
1.4.2.2	Cost Coefficients for Value Adjustment and Inflation	7
1.4.2.3	Cost Coefficients for Risks	7
1.4.2.4	Cost Coefficients for Preliminary Monetary Adjustment	7
1.5	Cost Coefficients for Risks Corresponding to the Value of the ÖGG-Guideline 2005	7
1.5.1	Structure of the Cost Coefficients for Risks According to Project Phases	8
1.5.2	Structure of the Cost Coefficients for Risks According to Risk Spheres	8
1.5.3	Levels Used to Estimate the Cost Coefficients for Risks	9
1.5.4	Reference Values for Cost Coefficients for Risks – Planning Phase	10
1.5.4.1	Cost Coefficient U_E	10
1.5.4.2	Cost Coefficient U_B	11
1.5.5	Reference Values for Cost Coefficients for Risks – Execution Phase	12
1.6	Control	12
1.6.1	Project Cost Control	12
1.6.2	Project Cost Control in the Annual Control Loop	13
1.6.3	Project Phases	14
1.6.4	Levels of Cost Planning	14
1.6.5	Project Structuring	16
1.7	Change Management	16
1.8	Cost Coefficients for Risks Corresponding to the Value of the ÖGG-Guideline 2016	16
	Abbreviations	18
	References	18

2	Germany	19
2.1	Introduction	19
2.2	Plan for Maintaining and Expanding Rail Infrastructure	20
2.3	The 2030 Federal Transport Infrastructure Plan	20
2.3.1	Principles	20
2.3.2	The Key Changes Under the Requirements Plan Implementation Agreement	21
2.4	Financing	23
2.4.1	New Construction and Upgrades	23
2.4.2	Investment in Replacement Infrastructure on the Existing Network	25
2.4.3	Cost Breakdown on New Constructions and Upgrades and Replacement	26
2.5	Costs	27
2.5.1	Principles for Calculating Costs Based on the Final Report of the Reform Commission	27
2.5.2	Work Breakdown Structure for a Project	27
2.5.3	Determining the Basic Costs	29
2.5.3.1	Estimation of Construction Costs in the Preliminary Design Phase ('Lph 1+2', Section 55, HOAI)	29
2.5.3.2	Calculation of Construction Costs in the Final Design Phase ('Lph 3+4', Section 55, HOAI)	29
2.5.3.3	Design Cost Estimate in the Preliminary Design Phase ('Lph 1+2', Section 55, HOAI)	30
2.5.3.4	Calculation of design costs in the final design phase ('Lph 3+4', Section 55, HOAI)	30
2.5.4	Financial Contingency Reserve for Risks and Unpredicted Events	30
2.5.5	Inflation	31
2.5.6	Determining Total Costs in the Course of a Project	32
2.6	Risk Management	34
2.6.1	Corporate Risk Management	34
2.6.2	Project Risk Management	36
2.6.2.1	Openly Addressing Rather Than Suppressing Risks	37
2.6.2.2	A Realistic Perception Versus Forced Optimism	39
2.6.2.3	Acting Early to Manage Crises Rather Than Firefighting	39
2.6.2.4	Creating Opportunities	39
2.6.2.5	Timely Use of Communication Channels	39
	Abbreviations	40
	Further Reading	40
3	Norway	43
3.1	Concept, Background, and a Description of the Follo Line Project	43
3.1.1	Objective	43
3.1.2	The National Transportation Plan (NTP)	43
3.1.3	Follo Line Project	45
3.1.4	Responsibilities	47
3.1.5	Project Strategy	47

3.2	Finance	48
3.2.1	Structure of the Cost Estimate	49
3.3	Cost	51
3.4	Project Schedule	52
3.5	Risk Management	53
3.5.1	Identify Risk	53
3.5.2	Quantify Risk	54
3.5.3	Risk Treatment	54
3.5.4	Follow-Up and Report	54
3.6	Controlling	56
3.6.1	Progress, Schedule, and Cost Control	56
3.6.2	Work Breakdown Structure (WBS)	56
3.6.3	Project Phases	56
3.6.4	Progress, Schedule, and Cost Control	56
3.6.5	Planning Basis	56
3.6.6	Commitment Control	56
3.6.7	Estimated Cost at Completion	58
3.7	Trend and Change Control for the Project	58
3.7.1	Change Control	58
	Abbreviations	60
	Further Reading	60
4	Slovenia	61
4.1	Introduction	61
4.2	Responsibilities	62
4.2.1	Railway Infrastructure Investments	62
4.2.2	Infrastructure Management	63
4.3	Planning Background	63
4.4	Development Goals	64
4.5	Financing Sources	65
4.5.1	State Budget	65
4.5.2	EU Grants	66
4.6	Cost Estimates	66
4.7	Risk Management	68
4.8	Controlling and Reporting	70
4.8.1	Investment Documentation	72
4.8.2	EU Funds	72
4.9	Project Second Track Divača–Koper	73
4.9.1	Concept, Background, and Description of the Project	73
4.9.1.1	Objective	73
4.9.1.2	Transportation Strategy and National Programme	73
4.9.1.3	Project Description	73
4.9.1.4	Status of the Project	76
4.9.1.5	Responsibilities	77
4.9.2	Financing	78

4.9.3	Project Phases	79
4.9.4	Project Cost Estimate	80
4.9.4.1	Elaborating Basic Costs	80
4.9.4.2	Cost Estimations for Tunnels T1 and T2 – Occurrence of Karst Phenomena	82
4.9.5	Project Contingencies	87
4.9.6	Cost Estimate Overview	90
4.9.7	Sensitivity Analysis and Risk Assessment	91
4.9.7.1	Sensitivity Analysis	91
4.9.7.2	Probabilistic Risk Analysis	91
4.9.7.3	Qualitative Risk Analyses	93
4.9.8	Controlling	94
	Abbreviations	99
5	Switzerland	101
5.1	Introduction	101
5.2	Responsibilities	101
5.2.1	The Principal	102
5.2.2	The Constructors	102
5.2.3	The Operating Companies	103
5.3	Financing by the FinöV Fund (1998–2015)	103
5.3.1	Revenues from Duties and Taxes	104
5.3.2	The Advance	104
5.3.3	Inflation	104
5.3.4	Financing Terms	105
5.4	Financing by BIF (from 2016)	106
5.4.1	Functioning of the Fund and Main Features of Railway Infrastructure Financing	106
5.4.2	Revenues from Duties and Taxes	107
5.4.3	The Advance	108
5.4.4	Inflation	108
5.4.5	Cost Calculation According to FOT Guidelines	108
5.5	Risks	109
5.5.1	Principle	109
5.5.2	Intention	109
5.5.3	Risks and Tasks	109
5.5.4	Procedure	110
5.5.4.1	Risk Identification	110
5.5.4.2	Risk Evaluation	110
5.5.4.3	Risk Assessment	111
5.5.4.4	Risk Strategy	111
5.5.4.5	Documentation of Risk Management	111
5.6	Costs	112
5.6.1	Presumed End Cost	112
5.6.2	Presumed End Costs and Risk Potentials of the Gotthard Axis (Gotthard and Ceneri Base Tunnels)	112

5.6.3	Controlling the Performance, Deadlines, and Costs	113
5.6.4	Project Structure Plan	113
5.6.5	Phase Structure	113
5.6.6	Cost Types	113
5.6.7	Performance Control	113
5.6.8	Performance Reference Basis	114
5.6.9	Performance Situation and Prognosis	115
5.6.10	Order Control	115
5.6.11	Cost Control	115
5.6.12	Billing	115
5.6.13	Change Management – Process Flow of the Change Procedure	115
	Abbreviations	116
	DETEC: Federal Department of the Environment, Transport, Energy, and Communications Terms and Definitions	117
	Further Reading	121
6	Brenner Base Tunnel: Transnational Project between Austria and Italy	123
6.1	Brenner Base Tunnel Project	123
6.1.1	Project Content: Studies, Planning, Approvals	123
6.2	Approval Phase and Financing	126
6.2.1	Approvals and Financing in Italy	126
6.2.2	Approvals and Financing in Austria	126
6.2.3	European Approval and Financing	127
6.2.3.1	EU Budget and TEN-T Programme	127
6.2.3.2	EU Institutions Involved in Funding	128
6.2.3.3	Structure of the European Funding	128
6.2.3.4	TEN-T Programme 2007–2013 and Former Programmes	129
6.2.3.5	CEF Programme 2014–2020	129
6.3	Cost Models	129
6.3.1	Cost Calculation and Risk Provision in Italy	129
6.3.2	Calculation of Total Costs, Including Risk Provision, Adjustment for Inflation, and Preliminary Cost Adjustment in Austria	130
6.4	Cost Calculation and Risk Provision for the BBT	130
6.4.1	Calculation of Risk Provision for Identifiable and Quantifiable Risks	131
6.4.2	Calculation of Risk Provision According to the ÖGG Directive	135
	Abbreviations	136
	References	136
7	Lyon–Turin: Transnational Project between Italy and France	139
7.1	Concept	139
7.1.1	Objective	139
7.1.2	The TEN-T Trans-European Transport Network	139
7.1.3	The Project	139
7.1.4	Responsibilities	141

7.1.5	Finance	142
7.2	Costs	143
7.3	Risk Provision	143
7.4	Control	144
7.5	Variation Procedures	145
	Abbreviations	145
	Further Reading	145
8	Conclusion: Essential Elements of Cost and Risk Management	147
	Past and Present Participants	151