

Index

5-Why method 79

6-3-5 method 79

A

A3 problem analysis 496

ABC analysis 80

acceptance 120

acceptance project 59

action items 82, 465

activity 86, 437, 448

actual costs 108, 112

affiliative leadership style 328

agile fixed price 174

agile manifesto 169

agile project management 169,
403

agile release train 205

analogy 90, 442

antinomy of objectives 65

authority 74

autocratic leadership style 326

Axelos Ltd 16

B

backward pass calculation 94

balanced scorecard 423

bar chart 91, 99

basic plan 106

Belbin's team roles 335, 407

brainstorming 78

brainwriting 78

budget at completion 108

buffer

contingency reserve 96, 136, 456, 463, 479, 495
management reserve 96, 136, 456, 463, 479,
495

safety buffer 96

bulletin board 140

bureaucratic leadership style 326

burndown chart 186, 455, 480, 490

business case 56, 391, 469

C

capacity 101

cause-effect diagram 80

certification

IPMA 24

modern project management 29, 527

PMI 17

PRINCE2 20

Scrum Alliance 28

Scrum.org 28

change control 150

change control board 152

change office 153

configuration control 149

change management 281

changes for free 174

charismatic leadership style 327

chat group 140

checklist for preselection of projects 368

claim 154

claim management 154

classic project management 31

clients 37

closing phase 35, 118, 120, 275, 506

coaching leadership style 328

COCOMO II, 90, 444

collaboration 338

color codes 8

commanding leadership style 328

communication 340

feedback 342

four-ears model 341

stakeholder 129

transmitter-/receiver-model 340

communication board 482

communication square 341

communication strategy 129

competence 74

concurrent engineering 45

cone of uncertainty 63

configuration 147

configuration management 147

configuration management plan 148

conflict 342

conflict management 343

avoiding conflicts 345

conflict resolution 345

identification 344

stages 344

conflicting objectives 65

contingency reserve 96, 136, 456, 463, 479, 495

contract 154

contract management 154
control phase 35, 106, 464
controlling phase 275
corporate strategy 365
cost line 105
cost performance index 113
cost plan 83, 108
cost planning 99, 460, 461
 agile project 462
cost trend analysis 164, 497
cost variance 113
cost-related objective 61
COVID-19 138
creativity technique 78
crisis 342
critical chain 224
critical chain project management 224, 260,
 377
critical path 96
Crystal 242
cumulative flow 217, 258, 481
customer requirements 285, 396
customer requirements specification 69, 291, 397,
 400, 425
Cynefin framework 262

D
daily Scrum 194, 250, 466
data 157
decision board 482
default in performance 157
definition of done 181, 196, 214
definition phase 35, 53, 275, 406
Delphi method 441
delphi method 90
democratic leadership style 328
design thinking 78, 237, 432, 433
developer 177
DevOps 240
dimensions of the objectives 61
DIN 69901, 23
disciplinary supervision 346
discursive stakeholder communication 129
document 144
document management 144
 project file 144
document overview list 145
document planning matrix 146
documentation 144
duration 90

E
earned value 109
earned value analysis 111, 483
 forecast 114, 484
effort 90
Eisenhower principle 81
emotional intelligence 327
 dissonant leadership 328
 resonant leadership 328
epic 179, 181, 431, 438
escalation 77, 334, 363, 419
estimate at completion 114
estimate percent complete 470
estimate to complete 472
estimation 90, 225, 441
 by analogies 90, 442
 by experts 441
 COCOMO II, 90
 consequences of incorrect estimates 225
 Delphi method 441
 delphi method 90
 function point method 90, 445
 parametric 90, 444
 PERT 90, 228, 443
 planning poker 447
 three-point estimation 90, 228, 443
 user story 446
estimation meeting 192
evaluation of project 122, 508
expert estimation 90, 441
Extreme Programming 241
extrinsic motivation 330

F
feedback 333, 342
FELICS 33
finish to finish relationship 97
finish to start relationship 93
fishbone diagram 80
flow chart 91
flow optimization 256
flow principle 222, 233
forecast using earned value analysis 114, 484
forward pass calculation 93
four-ears model 341
framework contract 155
free float 95
function point method 90
functional project organization 39, 406
functional supervision 346

G

Gantt chart 91, 99, 449, 487
governance 32

H

handover 120, 506
Herzberg's two-factor theory 332
holacracy 329
hotline 140
house of quality 426
hybrid project management 261, 265, 404
 framework HyProMM 275
HyProMM 386

I

ICB 16, 24
identical objectives 66
impediment backlog 175, 188, 195, 199, 466, 468,
 505
increment 187
independent float 96
Individual Competence Baseline 16, 24
information 157
information event 139
infrastructure 124
initialization phase 35, 53, 275, 386
interface 37
intrinsic motivation 330
INVEST 180
IPMA 24
iron triangle 171, 395
Ishikawa diagram 80
ISO 21502, 22

J

job rotation 333
Johari window 336

K

Kanban 209, 253, 481
 comparison with Scrum 220
 core principles 210
 practices 213
Kanban board 185, 213, 454, 493
 cumulative flow 494
keep-drop-try 198
key performance indicators 478
kick-off meeting 59, 388
knowledge 158
knowledge management 157

L

laissez-faire leadership style 327
lateral leadership 345
lead time 90, 211
leadership 323
 agile and hybrid projects 353
 concepts 324
 conflict 342
 crisis 342
 emotional intelligence 327
 lateral 345
 main activities 346
 motivation 330, 362
 styles 326
 team composition 335
 team development 336
 types of power 347
leadership style
 affiliative 328
 autocratic 326
 bureaucratic 326
 by the member of a group themselves 326
 charismatic 327
 coaching 328
 commanding 328
 democratic 328
 laissez-faire 327
 pacesetting 328
 participative 326
 people-oriented 323
 situational 327
 task-oriented 323, 326
 visionary 328
lean project management 221
Lean Startup 239
lecture 138
LeSS 206
lessons learned 123, 198, 509
lifecycle model 171

M

macro cycle (design thinking) 237
management reserve 96, 136, 456, 463, 479, 495
management-by concepts 324
managing progress 115
Maslow's hierarchy of needs 332
material costs 104
material resource 99
matrix project organization 40, 406

meeting 76, 194, 413
messenger service 140
micro cycle (design thinking) 237
micromanagement 352
milestone 42, 71, 92
milestone monitoring 475
milestone plan 70, 91, 435, 450
milestone trend analysis 163, 485
mindmap 79
minimum viable product 239
mission 14
modern project management 28, 31, 386
money for nothing 172
morphological box 79
motivation 330, 362
 Herzberg's two-factor theory 332
 job enlargement 333
 job enrichment 333
 job rotation 333
 Maslow's hierarchy of needs 332
multi-project manager 367
multitasking 215, 227

N

network 161
network diagram 91, 92, 264, 270, 448
 critical path 96
 finish to finish relationship 97
 finish to start relationship 93
 free float 95
 independent float 96
 MAXD 94
 MINZ 94
 start to finish relationship 97
 start to start relationship 97
 total float 95
newsletter 139
Nexus 201, 251
nominal group technique 79

O

objective
 analysis of status 488
 cost 61
 scope 61
 time 61
one-pager 117
opportunities 126
opportunity project 59
organizational chart 75, 408
overhead costs 104

P

pacesetting leadership style 328
Pareto principle 80
Parkinson's law 225
participative leadership style 326
participative stakeholder communication 129
PDCA cycle 141, 211
people-oriented leadership 323
percent complete 108
 estimate to complete 472
 estimation 470
 example 109
 percent-start/ percent-finish method 474
 proportionalities 471
 weighted milestones 473
percent-start/ percent-finish-method 474
personal conversation 139
personnel costs 104
PERT estimation 228, 443
phase 33, 35, 71
phase model 71
phase plan 71, 72, 434
phone hotline 140
pioneer project 59
plan 35
plan-based project management 31
plan-do-check-act 211
planned value 108, 112
planning phase 35, 82, 275, 437
planning poker 181, 447
PMBOK 16
PMI 16
PMO 38, 411
portfolio 365
portfolio board 367
portfolio management 365, 373
 control 375
 risk management 375
portfolio manager 367
post-calculation 121, 507
post-project phase 120, 125
power in leadership 347
practical tools 77
press release 139
PRINCE2 20
prioritization 422, 430
prioritization of objectives 67
problem solving 78, 424
process element 86, 92
process model 32



- concurrent 45
- different types 41
- incremental 47
- integrated application of different models 296
- iterative 48
- parallel hybrid application 288
- repetitive 46
- sequential 41
- sequential hybrid application 284
- product backlog 178, 291, 399, 400, 431, 438
- product increment 187
- product owner 177
- product realization process 322
- product roadmap 372
- program 365
- program management 365, 371
 - control 373
 - planning 372
 - tasks 372
- program manager 367
- progress report 117
- project 13
 - acceptance 120
 - approval 55
 - closure 118
 - closure meeting 125
 - completion 513
 - dissolution 124
 - evaluation 508
 - final analysis 121
 - final report 125
 - handover 120, 506
 - phase 35, 71
 - post-project phase 125
 - role 37, 176, 414
 - type 393
- project approval 56
- project brief 57, 386
- project canvas 57, 390
- project control 498
- project definition 53
- project deliverables 120
- project file 144
- project governance 32
- project initialization 53
- project internal organization 74
- project lifecycle 82, 107, 119, 170, 386
- project logo 139
- project management 13
 - agile 169
 - agile standards 27
 - DIN 69901, 23
 - GPM P5 standard 26
 - green project management 26
 - history 33
 - hybrid 261
 - Individual Competence Baseline 24
 - ISO 21502, 22
 - modern 31
 - ongoing tasks 126
 - phase 35
 - plan-based 53
 - plan-driven 49
 - PMBOK 16
 - PRINCE2 20
 - process 17, 22
 - standards 13
- Project Management Body of Knowledge 16
- Project Management Institute 16
- project management office 38, 411
- project management process 275
- Project management success 54
- project manager 38
- project marketing 140
- project meeting 76, 413
- project objective analysis 122
- project objectives 61, 63, 171, 420, 421
 - analysis 54
 - balanced scorecard 423
 - function 62
 - hierarchical analysis 64
 - matrix analysis 65
 - prioritization 67, 422
- project office 38, 409, 411
- project organization 39, 74, 406, 408, 409
 - functional project organization 39, 406
 - matrix project organization 40, 406
 - pure project organization 39, 406
- project owner 37
- project plan 83
- project planning 82
- project report 117
- project scope 62
- project selection 367
 - checklist 368
 - must, should and could projects 368
- portfolio analysis 369
- profitability calculations 371
- utility value analysis 371
- project sponsor 38

580 — Index

project start 55
project startup workshop 59, 387
project status 106
project structure 85
project team 38
project team members 38
project types 58
project-oriented company 366
projects in controlled environments
(PRINCE2) 20
proportionalities 471
pull principle 177
pure project organization 39, 406

Q

quality 141
quality assurance 143
quality control 142
quality gate 42, 50, 268
quality improvement 143
quality management 141
quality management system 141
quality planning 142

R

RACI matrix 81, 418
range estimation 90
reference configuration 149
relationship 92
release plan 188, 436, 451
reporting 117
repressive stakeholder communication 129
requirement 67, 291, 396, 430
 traceability 69, 401
requirements management 67
requirements specification 69, 291, 428
residual risk 135
resource 99
resource plan 83
resource planning 99, 457, 458
 agile project 459
responsibility 74
review 43, 196
risk 126
risk assessment
 qualitative 134
 quantitative 134
risk index 133
risk management 126, 375
 damage 132
 probability of occurrence 131

 risk assessment 134
 risk index 133
 risk matrix 132
role 37, 74, 414 – 417
 Scrum 176
root element 85

S

SAFe 203
safety buffer 96, 228
scenario 116
scenario planning 116, 498
schedule 35, 83, 91
schedule performance index 113
schedule variance 113
scheduling 90
science communication 138
scope 61
Scrum 174
 artifact 178
 comparison with Kanban 220
 events 189
 LeSS 206
 Nexus 201, 251
 pillars 174
 role 176
 SAFe 203
 scaled Scrum 200
 values 175
Scrum Alliance 28
Scrum Guide 27, 174
Scrum master 177
Scrum of Scrums 205, 249
Scrum team 176
Scrum.org 28
ScrumBan 220, 299
Shannon – Weaver model of communication 340
situation analysis 270, 302
SMART principle 64, 394
social media 140
social objectives 62
software tools 300
spiral model 48, 51
sprint 189
sprint backlog 184, 244, 452, 467
sprint planning 191
sprint retrospective 198, 492, 505
sprint review 196, 491
Stacey matrix 262, 270
stage gate 42

staggering of projects 231, 377
stakeholder 74, 126
stakeholder management 126
stakeholder satisfaction 62
standard project 59
start to finish relationship 97
start to start relationship 97
status report 117
status steps 473
STEEP 128
steering committee 38, 367, 409, 410
story point 181, 446
strategy 14, 365
student syndrome 225
sub-project 85
sub-task 85
success factors 57, 392
supplier 38
supporting objectives 66
SWOT analysis 270
synergy Scrums 245

T

tailoring 265, 272, 405
task 85, 92, 184, 291
 informal planning 439
task-oriented leadership 323
task-oriented leadership style 326
taskboard 185, 213, 249, 453, 489
TCR matrix 82
team building 389
team composition 335, 407
team development 336, 337
team roles 335
team roles according to Belbin 407
team rules 339
team selection 358
team-building 337
theory of constraints 221

three-point estimation 90, 228, 443
throughput 211
time-related objective 61
timebox 190, 299
total cost line 108
total costs 105
total float 95
traceability 51, 69, 400, 428
traditional project management 31
Tuckman's stages of team development
 337

U

unrelated objectives 65
use case 427
user need 69, 291
user story 179, 398, 431, 438, 446, 447

V

V-model 43, 51
V-Scrum 287
validation 44, 477
velocity 184, 250
verification 44, 476
vision 14
visionary leadership style 328
VUCA 15

W

water-Scrum-fall 286
waterfall model 41
website 140
weighted milestones 473
wiki 140
work breakdown code 85, 89
work breakdown structure 83, 84, 437
 monitoring 486
 structuring principle 86
work package 85, 437





















